

Activity	Start	Finish	Duration	ES	EF	LS	LF	SS	FF	LAG	Lead	Lag
1. Mobilization	01/01/2020	01/01/2020	1	00:00	00:00	00:00	00:00					
2. Excavation	01/02/2020	01/02/2020	1	00:00	00:00	00:00	00:00					
3. Foundation	01/03/2020	01/03/2020	1	00:00	00:00	00:00	00:00					
4. Structure	01/04/2020	01/04/2020	1	00:00	00:00	00:00	00:00					
5. Roofing	01/05/2020	01/05/2020	1	00:00	00:00	00:00	00:00					
6. Electrical	01/06/2020	01/06/2020	1	00:00	00:00	00:00	00:00					
7. Plumbing	01/07/2020	01/07/2020	1	00:00	00:00	00:00	00:00					
8. HVAC	01/08/2020	01/08/2020	1	00:00	00:00	00:00	00:00					
9. Finishes	01/09/2020	01/09/2020	1	00:00	00:00	00:00	00:00					
10. Commissioning	01/10/2020	01/10/2020	1	00:00	00:00	00:00	00:00					

