

BigBite calorimeter and DAQ update

- shower test/calibration done – all channels are working fine
- scintillator test done – all channels working fine
- preshower test done, calibration not finished (waiting for the fastbus power supply)
- FASTBUS readout for the wirechambers is done – working fine (see plots in Xin's talk)
- intergration of VME setup with trigger supervisor is done.
- remote threshold setup for the discriminators is working.
- need to finish rest of the front-end logic(OR of SUMs for e- trigger)

Items needed

- seven 1877(FASTBUS) TDCs
- four 767(VME) TDCs