

HCAL Timeline
11/20/2013 gbf

Jan. 2014

Completion of Mechanical Prototype

April 2014

Delivery (to CMU) of FNAL Extruded Scintillator, WLS, Light Guide Components

Completion of Working Prototype

June 2014

Completion of Detailed Design

Initiate order for Front/Back Plates, Ribs (\$??. need cost estimate)

Initiate order for Can and Cover (\$14k)

Initiate order for iron absorbers (\$85k) (Note: really should be earlier)

Sept. 2014

Preparation of scintillator, light guides completed

Initiate assembly of modules (18 months?)

Jan. 2016

Complete assembly of modules (\$??)