

GRINCH Milestone Status

T. Averett, College of W&M, 5/26/14

- **First Milestone:** design completed; all components ordered by August, 2014 (+ 4 month float).

GRINCH STATUS:

- Mirror assembly designed in 2013. Fabricated and assembled by W&M last year; now being tested at W&M.
- PMT array design completed in early 2014; out for bids (one received); responsibility: NC A&T.
- Detector vessel prelim. design started over 1 year ago: Susan Esp.
- Estimate 3+ months of (full time) design time needed to complete.
- Estimate 3+ months for bids and ordering??—JLab responsibility.
- No vessel design time available since early 2013; possibly get time late summer, re: Thia
- *We will miss this milestone and float due to lack of design time.*
- Collaboration help needed to push project through JLab.