

SBS Project update

Mark Jones

Quarterly reports

- Installation of SBS GMn starts in Spring 2020
- Front Tracker GEMs have four chambers under cosmic test. Plan to install in BigBite frame in Spring 2019.
- HCAL reported PMT work and that the JLab DSG is working on cabling.
- ECAL reported on supermodule assembly.
- GRINCH reported that cosmic tests have started.
- Polarized target reported on few months delay in JLab detailed design work, since people working on Hall C A1n preparations.

Biweekly SBS management meetings

- Review items to get ready for procurement. With work on Moller/SOLID taking JLab staff looking for SBS items that are ready to procure or minimal drawing support.
 - Beamline lead wall put into procurement
 - Beamline rail and vertical hardware to go into procurement in two weeks.
- Review new items:
 - Small like UVA GEM cable trays
 - Larger like CDET frame modifications
 - Large like more GEM MPDs, gas system