

Minutes: SBS Meeting November 20, 2013

Attendees: Todd Averett, Brian Quinn, Alexandre Camsonne, Charles Perdrisat, Bogdan Wojtsekhowski, Carlos Ayerbe Gayoso, John LeRose, Andrew Puckett, Gordon Cates, Gregg Franklin, Seamus Riordan, Kondo Gnanvo, Mahbub Khandaker, Vladimir Nelyubin, Evaristo Cisbani, John Annand, Mark Jones

1. Brian Quinn reviews lists of milestones for off project endeavors
 - a. See [link](#)
 - b. Coordinate Detector (Mahbub Khandaker)
 - i. Overall looks good
 - ii. Mahbub needs funding soon. May be problematic. Have to have the new PMP approved first. Implication being he may have to push things out a month or two.
 - c. ECAL (Bogdan Wojtsekhowski) looks OK
 - d. Fastbus DAQ (Alexandre Camsonne)
 - i. Bogdan has lots of suggestions
 1. Fewer stones (3-4)
 2. "achieve" required performance parameters
 3. Ready for GEP5 detector testing
 4. Flipping -> switching
 - e. HCAL (Gregg Franklin)
 - i. Good list for internal use, but should reduce for DOE
 - f. Front Tracker (Evaristo Cisbani)
 - i. Keep main milestone
 - ii. 2 sub milestones
 - g. Segmented Timing Hodoscope (John Annand)
 - i. Good list but too much detail
 - h. Polarized ^3He target and GRINCH not in yet
2. Bogdan Wojtsekhowski give update on ECAL thermal curing plans
 - a. See [link](#)

-JJL