

# Why are we here?

- Ensure we are on track
- Evaluate resources assumed/availability
- Make sure everything is aligned (costs, equipment, infrastructure,...)
- Installation May 7 2020 – December 23, 2020  
*Only 1.5 year away!*  
Need to track to end game
- Hall A resources will be limited in 2019  
APEX + PREX2/CREX installations, running  
Have also MOLLER, SoLID development

# What do we hope to get?

- Identify any conflicts between systems and/or installation needs
- Ensure there are no unforeseens
- What is the critical path?
- What is the schedule contingency in equipment completion (May 6, 2020), and in installation (December 23, 2020)?