







MOLLER POLARIMETER UPGRADE
WORKING SCHEDULE
20090417

DESIGN / FABRICATION SCHEDULE

MAPPER

+ 5 DAYS DES/DRAFTING
2 WEEKS MACHINING

VACUUM CAN / MOUNT

+ 5 DAYS DES/DRAFTING
8 WEEKS MACHINING

TARGET HOLDER / MOTION

+ 20 DAYS DES/DRAFTING
4 WEEKS MACHINING

CRYO

XFER LINE PURCHASED - 6 WEEKS
CRYO-GAS MANAGEMENT- NEEDS WORK

TEST / INSTALLATION SCHEDULE

PHYSICS STORAGE BUILDING - 20090601

COOL-DOWN MAGNET
FIND MAGNETIC AXIS
TEST TARGET MOTION / ALIGNMENT UNDER VACUUM

HALL A - JULY

BEAM-LINE INSTALLATION