

Activity	Start	End	Duration	ES	EF	LS	LF	TF	FF
1. Mobilization	01/01/2020	01/01/2020	1	00:00	00:00	00:00	00:00	00:00	
2. Site Preparation	01/01/2020	01/01/2020	1	00:00	00:00	00:00	00:00	00:00	1
3. Foundation Work	01/01/2020	01/01/2020	1	00:00	00:00	00:00	00:00	00:00	2
4. Structural Steel Erection	01/01/2020	01/01/2020	1	00:00	00:00	00:00	00:00	00:00	3
5. Concrete Slab Casting	01/01/2020	01/01/2020	1	00:00	00:00	00:00	00:00	00:00	4
6. Mechanical, Electrical, and Plumbing (MEP) Installation	01/01/2020	01/01/2020	1	00:00	00:00	00:00	00:00	00:00	5
7. Interior Finishing	01/01/2020	01/01/2020	1	00:00	00:00	00:00	00:00	00:00	6
8. Exterior Cladding	01/01/2020	01/01/2020	1	00:00	00:00	00:00	00:00	00:00	7
9. Final Inspection and Handover	01/01/2020	01/01/2020	1	00:00	00:00	00:00	00:00	00:00	8

