

❖ Priority tasks for SBS GEM commissioning

- **Week 1:** Restart gas in the GEM layers in EEL - Test lab and the readout / DAQ
 - Gas connection for UVa GEMs & N2 for a week (1 person at the time - **Anuruddha**)
 - Restart GEM readout in EEL (1 person at time – **Thir**)
- **Week 2:** HV tests of the modules - work on grounding of the layers
 - HV test for 1 day (1 person at the time **Kondo & Anuruddha**)
 - Investigate grounding issues (1 person at the time **Danning & Thir**)
- **Week 3:** Resume cosmic data with UVa GEM layers
 - If things go as planned restart data (1 person at the time **Kondo & Anuruddha**)