

DVCS Meeting

Aug 16, 2010

Weekly Progress

Installation

- Calo frame installed,
 - Ed Folts
- Survey of stand, cart, frame completed
 - mm adjustments to be made
- Ready for Calo stacking Tue or Wed
- RG213 cables sorted, laid out on floor.
 - F. Itard, E. Fuchey, H. Albataineh
 - Jack Segal will wait until HRS detector rolled into hut.
 - Detector roll-in will wait until we want to move Trigger/ARS rack

Electronics

- DAQ progress
 - A. Camsonne, M. Magne
- HRS timing
 - Estimate of S0, S1, S2m, Cerenkov signal timing
 - 250 ns after event at vertex
 - Need Trigger gate/ARS Stop 305 ns after vertex
 - C. Hyde

Program for Week

- Stack Calo?
- Move ADC rack?
- Install HV cables?
 - Notify RADCON before work inside perimeter.
 - Beam pipe is 200 mr/hr