

Time (Months)	Phase	Component	Start Date	End Date	Time (Weeks)	Manpower (MW)							
						Undergraduate	Graduate	Postdoc	Professor	Machinists	Technician	Designer	Engineer
7.5	Design	hybrid	30-May-16	04-Jul-16	5	0	2.5	1	4	0	0	1	3
		upstream	04-Jul-16	08-Aug-16	5	0	2.5	1	4	0	0	1	3
		power supplies	08-Aug-16	12-Sep-16	5	0	2.5	1	4	0	0	1	3
		collimators	12-Sep-16	17-Oct-16	5	0	2.5	1	4	0	0	1	3
		shield	17-Oct-16	21-Nov-16	5	0	2.5	1	4	0	0	1	3
		vacuum box	21-Nov-16	26-Dec-16	5	0	2.5	1	4	0	0	1	3
6	Procurement	hybrid	26-Dec-16	23-Jan-17	4								
		upstream	23-Jan-17	20-Feb-17	4								
		power supplies	20-Feb-17	20-Mar-17	4								
		collimators	20-Mar-17	17-Apr-17	4								
		shield	17-Apr-17	15-May-17	4								
		vacuum box	15-May-17	12-Jun-17	4								
1.5	Ship to MIT	hybrid	12-Jun-17	19-Jun-17	1								
		upstream	19-Jun-17	26-Jun-17	1								
		power supplies	26-Jun-17	03-Jul-17	1								
		collimators	03-Jul-17	10-Jul-17	1								
		shield	10-Jul-17	17-Jul-17	1								
		vacuum box	17-Jul-17	24-Jul-17	1								
2.5	test	hybrid	24-Jul-17	07-Aug-17	2								
		upstream	07-Aug-17	21-Aug-17	2								
		power supplies	21-Aug-17	04-Sep-17	2								
		collimators	04-Sep-17	18-Sep-17	2								
		vacuum box	18-Sep-17	02-Oct-17	2								
1.5	Ship to JLAB	hybrid	02-Oct-17	09-Oct-17	1								
		upstream	09-Oct-17	16-Oct-17	1								
		power supplies	16-Oct-17	23-Oct-17	1								
		collimators	23-Oct-17	30-Oct-17	1								
		shield	30-Oct-17	06-Nov-17	1								
		vacuum box	06-Nov-17	13-Nov-17	1								
3	Assemble	hybrid	13-Nov-17	27-Nov-17	2								
		upstream	27-Nov-17	11-Dec-17	2								
		collimators	11-Dec-17	25-Dec-17	2								
		supports	25-Dec-17	08-Jan-18	2								
		shield	08-Jan-18	22-Jan-18	2								
		vacuum box	22-Jan-18	05-Feb-18	2								
0.5	Test	Verify field	05-Feb-18	19-Feb-18	2								
2	Survey and Align	coils	19-Feb-18	05-Mar-18	2								
		collimators	05-Mar-18	19-Mar-18	2								
		in vacuum box	19-Mar-18	02-Apr-18	2								
		in beamline	02-Apr-18	16-Apr-18	2								