



Coordinate Detector Update

- Commissioning in progress
- Completed cosmic data taking for first half of module 2
 - Efficiency analysis to complete.
- Preparing module 3 for cosmic testing
 - Install PMTs; make light tight; install NINO cards
 - Start cosmic testing next week

Design Work Update



Coordinate Detector Update

- Engineering design work for mounting the detector in progress
- Considering ideas on the **process** of hanging the modules.
- Considering how to mount/route all cabling on the frame/detector as well.
- Cables? Need to know where power supplies and converters are going to be in the hall!
- Ribbon and power cables have to be ordered.