

Minutes: SBS Meeting November 14, 2012

Attendees: Bogdan Wojtsekhowski, John LeRose, Mark Jones, Seamus Riordan, Charles Perdrisat, John Annand, Robin Wines, Bill D. Koch (Lockwood), Brian Quinn, Gordon Cates, Adam Sarty

- 1) Robin Wines reviews the SBS design plan
 - a) See [link.ppt](#) or [link.pdf](#)
 - i) Reviews plans for the next few months
 - ii) Shows chart of work plan
 - (1) Blue is designer work
 - (2) Orange is engineering
 - (3) Assumes 50% availability of manpower for SBS tasks
 - iii) Status:
 - (1) Magnet
 - (2) Magnet support
 - (3) Detector supports
 - b) Much discussion on ways to move SBS (Hillman rollers, slide on plates, etc.)
- 2) Mark Jones gives an Update on ECal for GEP5
 - a) See [link](#)
 - i) Like HERA-B Calorimeter (Shashlyk)
 - ii) Performance of middle and outer modules
 - iii) Progress: highlight is we're getting 10 modules (5 middle and 5 outer) from DESY for testing. They were shipped today (11/14)
 - iv) Future plans
 - (1) ...
 - (2) Funding request January 2014
 - b) Discussion re lead glass calorimeter previously discussed and reviewed and how this new proposal will stand relative to that. Should we do a study of lead-glass curing?

-JJL