

## Minutes SBS Meeting April 25, 2012

**Attendees:** Charles Perdrisat, Vina Punjabi, Bogdan Wojtsekhowski, Robin Wines, John LeRose, Seamus Riordan, Gordon Cates, Evaristo Cisbani, John Annand, Brian Quinn, Mahbub Khandaker

1. John LeRose reports on SBS Project Management Plan Status
  - a. Have received informal approval of the plan
  - b. Still waiting for the formal letter and report
  - c. Expect funding driven delays
2. Bogdan Wojtsekhowski:
  - a. S&T review wants one slide on SBS
  - b. Shows tentative A1N agenda ([link](#)). Send suggestions to Todd Averett
  - c. Gives long winded account of his trail of contacts that led to Gunther Rosner saying he can get the Calorimeter from HERA
3. Mahbub Khandaker, re the coordinate detector
  - a. Getting set up for Adam and students. Expect to be ready on May 21 (when they arrive)
  - b. Bogdan adds that Lubomir has some ideas and he will contact Mahbub
  - c. Mahbub says Mark Jones is making progress with his Monte-Carlo, rates are more reasonable.

-JJL