


# GEM Detector construction Plan

- Ongoing (Pre R&D)
  - One 50 cm x 50 cm module complete.
  - Plan to build 3 more modules by fall this year.
  - Assemble a full SBS back tracker layer instrumented with electronics.
  - Currently working on the R&D report to start full production by September 1.
- WBS 2 - Neutron FF: promised to build 29 module by 10/14
  - we are behind by 1 year
  - build 12 modules by 10/14.


## Two new possibilities to think about

80 cm



200 cm

50 cm



200 cm