

List of Equipment and Personnel v2
Updated: 10/27/2023

<u>Experiment Subsystem</u>	<u>Action/Description</u>	<u>Subsystem Contact</u>
SBS magnet/ BB Magnets	Need kinematics list for experiment: Angles, distances, HCAL distance, Currents – confirm with Robin	Bogdan
SBS inline GEMs	Coordinate operation and work	Holly
SBS side GEMs	Coordinate installation, operation, work	Michael Kohl
BB GEMs	Ask Nilanga about status of additional chambers	Holly
GEM DAQ equipment and related software	Coordinate operation and work	Alex
Analysis Software		Andrew ??
GEn-RP Detectors	Get OSP for testing detectors	Bill Henry
BBCal		???
HCAL		???
Target	Contact target group; Dave Meekins	David Hamilton
Moller		???
Coordinate with Hall A work coordinator	Coordinate with Mark Jones and Robin Wine	Zach
Run Plan Development		???

Shift Schedule and Shift policy	20 days, 120 shift-persons + RCs	Michael Kohl
---------------------------------	----------------------------------	--------------