


# Hall A Report

- Wed-Monday 8AM:
  - efficiently took data
  - DVCS collected 6.7% of the total approved days (up to 42.9% now)



- Monday:
  - configuration change to 3 pass
  - elastic calibration went smoothly through the night
- Tuesday:
  - continuing the calibration until 1PM

# Hall A Report

- Week ahead:
  - we are taking a 2-3 hour access for a configuration change to 4 pass
  - RF separator work will continue today on MCC side however the priority has changed to Hall D and if things don't work as expected they will most likely magnetically steer the beam to Hall D sometime this evening
  - Run whenever we get beam