


Hall A Projected Experiment Schedule as of 10/17 (also see

https://www.jlab.org/exp_prog/experiment_schedule/2017/20170914.1_ExpSch.pdf through 12/18)

| | Spring | Fall | Spring | Fall | Spring | Summer | Spring |
|---------|-----------|--|---------------------------------------|---------------------------------------|---|---------|---|
| CY 2017 | Ar(e,e'p) | ³ H/ ³ He group* | | | | | |
| CY 2018 | | | ³ H/ ³ He group | ³ H/ ³ He group | | | |
| CY 2019 | | | | | TBD: APEX PREX ₂ CREX | - ??? - | TBD: APEX PREX ₂ CREX |



Added run period

- additional experiment approved
- *Fall 2017 run shortened to ~2 weeks

Schedule uncertain

SBS 2020
MOLLER?, SoLID? →

Experiments in red represent PAC "high impact" experiments