

Test Stand Timeline

- SAMPA Front End Card (FEC)
 - 5 units being fabricated now – expect delivery 8/31
 - test FEC at ORNL (< 1 week)
- Readout Unit (BNL-712)
 - 8/17 delivery (fully tested – waiting for mechanical stiffener bar)
 - Acquiring and all available firmware and software from ALICE & ATLAS; developing hooks to CODA (JLab data acquisition software)
- **SYSTEM power up – Sept. 7**