

# HRS plan

Alexandre Camsonne

September 21<sup>st</sup> 2015

# Short term

- S2m pedestal
- Install FADC Left HRS Gas Cerenkov ( need trigger board )
- Install VME64X crate Right HRS and F1 ( for APEX )
- Fix BCM receiver offsets