
RICH Status 8/20/2014 
•  RICH shipment from UVA has been delayed by logistical issues: 

•  Crane operator availability at UVA 
•  Planning for delivery/unloading at UConn 

•  UConn physics loading dock, lifting capacity insufficient to unload RICH using “in-
house” equipment and personnel  
•  Hire UConn contract movers—professional rigger w/Nationwide 
•  Weight, dimensions incompatible with Physics freight elevator to Andrew’s 4th-floor lab à 

ground floor lab space identified and cleared for RICH 
•  Delivery to rigger’s warehouse in Waterbury, CT—unload & (optionally) uncrate before 

delivery to UConn, easier to assemble all equipment and plan for schedule/weather 
contingencies  

•  Shipping cost:  
•  Freight from UVA to Waterbury: ~$2200 
•  Delivery and rigging into place at UConn: ~$3500 
•  Total ~$5700 plus any costs associated with loading/unloading at Charlottesville storage 

facility 
•  Expect similar cost for delivery to JLab when testing at UConn is finished. 

•  All issues are now solved and shipment from UVA is scheduled for next Tues., 
8/26/2014 

•  Dirk Ryckbosch @U. of Gent has agreed in principle to loan ~200 spare PMTs from 
RICH second half for SBS (thanks to Evaristo) 

•  Started buying some equipment for lab/RICH testing 


