

Minutes: SBS Meeting April 10, 2013

Attendees: John LeRose, Alexandre Camsonne, Bogdan Wojtsekhowski, Mark Jones, Charles Perdrisat, Carlos Ayerbe Gayoso, Kondo Gnanvo, Vina Punjabi, Gordon Cates, Mitra Hashemi Shabestari, John Annand, Evaristo Cisbani, Nilanga Liyanage

- 1) Evaristo Cisbani gives report on the status of the Front Tracker GEM and INFN Electronics
 - a) See [link](#)
 - i) Reviews major issues with 1st module
 - ii) Reviews various tests and their effects on noise and gains
 - iii) Summarizes results
 - iv) Lists works in progress
- 2) Bogdan Wojtsekhowski discusses plans for the Collaboration meeting.
 - a) Date: results of Alex's online poll say June 4 and 5 (Tuesday and Wednesday) is the best. We adopt those as the working dates for the meeting
 - b) Bogdan asks that we all send him suggestions re the agenda, talks, and speakers. These will be discussed at next week's meeting.
- 3) Nilanga Liyanage gives quick status report from UVa
 - a) Finished final assembly of a whole chamber
 - b) Tested with N2. It looks good.
 - c) Yesterday (Tuesday 4/9) put on Ar/CO2 and HV. Had a small issue outside the chamber.
 - d) Expect to continue this afternoon looking at signals etc.
- 4) Next week Robin Wines will report on magnet design status and magnet shipment to JLab

-JJL